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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604512N: Shipboard Aviation Systems

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 76.148 70.117 45.445 -   45.445 18.829 31.000 20.154 20.460 Continuing Continuing
2232: CV/CVN Launch and
Recover

74.953 70.117 45.445 -   45.445 18.829 31.000 20.154 20.460 Continuing Continuing

9999: Congressional Adds 1.195 -   -   -   -   -   -   -   -   0.000 1.195

A. Mission Description and Budget Item Justification
CV Launch & Recovery System - This Navy unique project addresses the System Development and Demonstration (SDD) of all systems required to recover and
launch Navy/Marine Corps Aircraft (Fixed/Rotary Wing and Vertical/Short Take Off and Landing (VSTOL)) operating aboard aircraft carriers (CVN), amphibious assault
ships (LHA/LHD) and air capable ships. This program element includes the following:

(1) Advanced Arresting Gear (AAG)
(2) Aviation Data Management and Control System (ADMACS)
(3) Electromagnetic Aircraft Launch System (EMALS)
(4) Advanced Launch Control System (ALCS)
(5) Compact Swaging Machine (CSM)
(6) Aircraft Launch & Recovery Equipment (ALRE) Modernization
(7) Aircraft Launch and Recovery Equipment (ALRE) Service Life Management program (SLMP)
(8) Advanced Prognostics for Steam Catapults (APSC)
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1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)
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B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 78.496 70.117 34.068 -   34.068
Current President's Budget 76.148 70.117 45.445 -   45.445
Total Adjustments -2.348 -   11.377 -   11.377

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -0.340 -  
• SBIR/STTR Transfer -1.389 -  
• Program Adjustments -   -   12.685 -   12.685
• Section 219 Reprogramming -0.617 -   -   -   -  
• Rate/Misc Adjustments -   -   -1.308 -   -1.308
• Congressional General Reductions
Adjustments

-0.002 -   -   -   -  

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2010 FY 2011
Project: 9999: Congressional Adds

Congressional Add: Voyage Repair Team Tool Management 1.195 -  
Congressional Add Subtotals for Project: 9999 1.195 -  

Congressional Add Totals for all Projects 1.195 -  

Change Summary Explanation
Schedule:
2232: Advanced Arresting Gear (AAG): The AAG System Design and Development (SDD) integrated testing program at the Jet Car Track Site (JCTS)
experienced hardware installation, integration and commissioning issues, resulting in the delay of the start of Deadload testing; the completion of JCTS and
RALS; and Milestone C slipped to 2nd QTR FY2013. Deadload testing at JCTS is now scheduled to commence 2nd QTR FY2011.

Compact Swaging Machine (CSM) - Due to the addition of a shipboard test to reduce risk and to meet fleet priorities, the Performance and EMI Shock Test
scheduled to begin in 2Q FY2010 moved to 1Q FY2011.
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Advance Launch Control System (ALCS) - Due to the change in program acquisition strategy (contractor vs government design), the hardware, software and
algorithm initiatives that were scheduled to begin in 1Q FY2011 were moved into 3Q FY2014.  The development and analysis; trade studies; algorithm analysis,
and development of acquisition documentation will start in FY2011.

Improved Fresnel Lens Optical Landing System (IFLOLS) - Due to the addition of an IFLOLS shipboard test as a risk mitigation effort, the integrated test period
has been extended into 4Q FY2014.

Technical:  Not Applicable.
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604512N: Shipboard Aviation Systems

PROJECT
2232: CV/CVN Launch and Recover

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
2232: CV/CVN Launch and
Recover

74.953 70.117 45.445 -   45.445 18.829 31.000 20.154 20.460 Continuing Continuing

Quantity of RDT&E Articles 0 4 1 0 1 0 0 0 0

A. Mission Description and Budget Item Justification
This Navy unique project addresses the System Development and Demonstration (SDD) of all systems required to recover and launch Navy/Marine Corps Aircraft
(Fixed/Rotary Wing and Vertical/Short Take-Off and Landing (VSTOL)) operating aboard aircraft carriers (CVN), amphibious assault ships (LHA/LHD) and air capable
ships.  This program includes the following systems under Project 2232, including the funding of production representative models (PRM) for:

(1). Advanced Arresting Gear (AAG): The AAG program will design, develop, test and field an aircraft arrestment system to replace the MK7 arresting gear. AAG
systems will be installed on all new construction aircraft carriers. AAG will provide the U.S. Navy with improved operational capability, while reducing operating and
support costs.  The AAG system will recover all existing and projected carrier based tail hook-equipped air vehicles well into the 21st century.  The AAG Program's
SDD phase test articles will consist of a land based, single wire configured aircraft arresting system, which includes associated hardware and software needed to
conduct system integrated testing by arresting both dead-loads and aircraft.

(2). Aviation Data Management and Control System (ADMACS): ADMACS will use information technology and decision support systems to automate collection and
distribution of information, enabling aviation operations on board aircraft carriers to be accomplished in a more efficient and effective manner.
(a). ADMACS Block 2:  Is a shipboard aviation information management system providing CVN aviation planning, execution and readiness assessment using
integrated decision aids and supporting systems built into a highly adaptive system.   ADMACS Block 2 provides a real time, fault tolerant (redundant), tactical
information management system.   The Block 2 test article consists of network switches, servers, workstations and affiliated database and communications software.
(b). ADMACS Block 3: ADMACS Block 3 begins to automate data input through various system interfaces; as well as intelligent agents and decision aides.  These
capabilities are added to the Block 2 architecture.

(3). Electromagnetic Aircraft Launch System (EMALS) Technology Insertion: EMALS will be the fixed wing aircraft catapult for the CVN-78 class of aircraft carriers.
The program will further the development and insertion of applicable emerging technologies into EMALS capitalizing on the full capability of the system. The test article
(FY12) will be manufactured, installed at the EMALS System Functional Demonstration (SFD) site and tested.  The EMALS system was developed under the carrier
system development program element (0603512N).

(4). Advanced Launch Control System (ALCS): ALCS will introduce control, prognostics and health monitoring technology into the steam catapult; providing a common
operator interface, reduced maintenance, and enhanced availability.  The insertion of an array of sensors into the steam catapult, an information technology (IT)
infrastructure, algorithm development, and integration with ADMACS will provide health monitoring and prognostics, as well as maintenance and workload reductions.
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PROJECT
2232: CV/CVN Launch and Recover

(5). Compact Swaging Machine (CSM): Funded by ONR (OSD PE# 060051D8Z) in FY 2009. The current process of pouring zinc sockets to attach the arresting gear
purchase cable will be replaced with a new swaged terminal design that will be pressed on by means of a high density, compact, swaging machine.

(6). Aircraft Launch & Recovery Equipment (ALRE) Modernization:
(a). Improved Fresnel Lens Optical Landing System (IFLOLS) Phase 4: Control system processor and digital interfaces upgrades to support Built-In-Test (BIT),
ADMACS integration & maintenance /obsolescence reduction.
(b). Improved Manually Operated Visual Landing Aid System (IMOVLAS): IMOVLAS will be the manual backup for IFLOLS which is the primary carrier Visual Landing
Aid (VLA).  IMOVLAS will be used in high sea states or if IFLOLS is inoperable, and will mirror current IFLOLS configuration in size & display.

(7). ALRE Service Life Management Program (SLMP): The ALRE SLMP for Catapult and Arresting Gear Systems is required to sustain carrier aviation operations of
higher energy aircraft launch and recoveries that are increasing loads on the Launcher & Arresting Systems, that are affecting availability, maintainability and cost.  This
program will consist of service life assessment and extension initiatives and will establish the design foundation (structural, reliability, and maintainability analyses),
permit appropriate assessment, track and focus design changes where most needed.

(8). Advanced Prognostics for Steam Catapults (APSC): This program was previously funded under Office of Naval Research PE 0203761N Technology Insertion
Program for Savings (TIPS). APSC Waterbrake Monitoring Systems (WBMS) is intended to introduce diagnostics that assess the health of the catapult water brake by
leveraging lessons learned from engineering investigations and an algorithm already in development.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: AAG

Articles:
Description: The AAG program will design, develop, test and field an aircraft arrestment system to replace the MK7 arresting
gear. Provide engineering and management support for the AAG SDD program.

FY 2010 Accomplishments:
Awarded contract for first ship-set production.  Conducted Test Readiness Reviews (TRRs).  Completed upgrades to the Jet Car
Track Site (JCTS) and Runway Arrested Landing Site (RALS).  Delivered test system to the NAVAIR Lakehurst JCTS test site.
Installed test system at JCTS.  Integrated and commissioned test system hardware.
FY 2011 Plans:
Continue JCTS integrated testing.  Prepare RALS test site.  Remove test system from JCTS in preparation for installation at
RALS.
FY 2012 Plans:

65.268
0

54.127
0

27.222
0
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PROJECT
2232: CV/CVN Launch and Recover

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Complete JCTS integrated testing.  Install, integrate and commission test system at RALS. Conduct integrated testing at RALS.
Conduct system maintenance demonstration at RALS.
Title: ADMACS Block 2

Articles:
Description: ADMACS Block 2 provides real time, fault tolerant (redundant), tactical information management system.

FY 2010 Accomplishments:
Completed Block 2 Developmental and Formal Qualification Testing which validated the operational application of the software.
Conducted MS C.  Commence installation of ADMACS Block 2 system on board CVN.
FY 2011 Plans:
Complete installation onboard CVN. Conduct Technical and Operational Evaluation.

5.635
0

0.102
0

-  

Title: ADMACS Block 3
Articles:

Description: ADMACS Block 3 begins to automate data input through various system interfaces; as well as intelligent agents and
decision aides.  These capabilities are added to the Block 2 architecture.

FY 2011 Plans:
Conduct System Requirement Review.  Begin software and hardware development.  Develop interfaces for ADMACS Block 3.
FY 2012 Plans:
Conduct Test Readiness Review and Functional Qualification Testing.

-   3.619
1

3.912
0

Title: EMALS Technology Insertion
Articles:

Description: EMALS will be the fixed wing aircraft catapult for the CVN-78 class of aircraft carriers.  The program will further the
development and insertion of applicable emerging technologies into EMALS capitalizing on the full capability of the system. Test
articles (FY12) will be manufactured, installed at the EMALS SFD site and tested.

FY 2011 Plans:
Develop system/software for integration into the ship-set design. Provide development, management, system engineering, test,
and ship integration support.
FY 2012 Plans:

-   1.621
0

1.788
1
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Continue system/software for integration into the ship-set design.  Provide development, management, system engineering, test,
and ship integration support. Test articles will be manufactured, installed and tested at the EMALS (SFD) site.
Title: ALCS

Articles:
Description: ALCS- Introduce control, prognostics and health monitoring technology into the steam catapult, providing a common
operator interface, reduced maintenance and enhanced availability.

FY 2011 Plans:
Perform Reduction in Total Ownership Cost analysis, Sensor Technology Trade Study, Algorithm Analysis, Diminishing
Manufacturing Sources and Material Shortages (DMSMS) Analysis, and support Capability Development Document and
CONOPS Development.
FY 2012 Plans:
Develop Test and Evaluation Master Plan, and begin Information Assurance Strategy.

-   2.631
0

2.123
0

Title: Compact Swaging Machine
Articles:

Description: Compact Swaging Machine - This program will replace the current process for attaching the terminal on the arresting
gear purchase cable with a swaged terminal design that will be pressed on by means of a high density, compact, swaging
machine.

Funded by ONR (PE# 060051D8Z) in FY 2009.

FY 2010 Accomplishments:
Conduct functional testing on prototype unit developed under Defense Acquisition Challenge Program funding (OSD PE
0604051D8Z).
FY 2011 Plans:
Implement design modifications into the prototype unit and conduct performance testing, consisting of bench testing, jet car track
testing and aircraft testing.
FY 2012 Plans:
Conduct shipboard test & evaluation.

2.350
0

1.503
1

0.500
0

Title: ALRE Modernization 1.700 3.507 2.400
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R-1 ITEM NOMENCLATURE
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PROJECT
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Articles:

Description: IFLOLS and IMOVLAS to improve carrier aviations operations.

FY 2010 Accomplishments:
IFLOLS - Develop acquisition strategy; develop preliminary ECP; generate systems requirements; conduct preliminary trade
studies (10 individual studies); conduct System Requirements Review (SRR); commence preliminary design.
FY 2011 Plans:
IFLOLS - Continue preliminary design; conduct Preliminary Design Reviews (PDR); conduct Critical Design Review (CDR).
FY 2012 Plans:
IFLOLS - Develop production representative model; conduct integration, environmental, functional & performance testing; conduct
TRR.
IMOVLAS - System specification will be developed and verified at SRR.  Conduct CDR.

0 2 0

Title: ALRE SLMP
Articles:

Description: ALRE SLMP is to study the C-13 catapult and MK7 arresting gear to determine where to design fielded equipment
improvement.  Address fielding of higher energy aircraft.

FY 2011 Plans:
Development of a load sensitive reliability model to determine the effect of the air wing on catapult and arresting gear.
FY 2012 Plans:
Continue development of a system load sensitive reliability model and prioritize Service Life Extension (SLE) efforts.

-   3.007
0

5.400
0

Title: APSC
Articles:

Description: FY2012 new start.  APSC: This program was previously funded under Office of Naval Research PE 0203761N
Technology Insertion Program for Savings (TIPS). The APSC Waterbrake Monitoring Systems WBMS is intended to introduce
diagnostics that assess the health of the catapult water brake by leveraging lessons learned from engineering investigations and
an algorithm already in development.

FY 2012 Plans:

-   -   2.100
0
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B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Perform detail design.
Accomplishments/Planned Programs Subtotals 74.953 70.117 45.445

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• OPN/4216: Aircraft Launch &
Recovery Equipment

39.683 37.063 19.777 0.000 19.777 83.097 65.710 49.096 56.107 Continuing Continuing

• OPN/9020: Aircraft Launch &
Recovery Equipment Spares

2.187 0.570 0.014 0.000 0.014 0.508 0.208 0.000 0.000 0.000 3.887

D. Acquisition Strategy
AAG: The Navy competitively awarded two Cost Plus Fixed Fee Technical Development phase contracts to develop the AAG.  Upon completion of the Preliminary
Design and Integrated Baseline Reviews, the Navy awarded a single Cost Plus Award Fee option to General Atomics for the SDD phase to develop and demonstrate a
production representative AAG at the NAVAIR Lakehurst JCTS and RALS.  In March 2009, the AAG program awarded a SDD contract modification to General Atomics
for Transition to Production planning.

ADMACS: The Navy continues to design and develop ADMACS using commercially available servers, switches, workstations and database and communications
software.  One EDM system has been procured from a directed 8(a) Alaskan Native Corporation source.

EMALS: Technology Insertion: The Navy will develop emerging technologies for insertion into EMALS and award a contract to develop, manufacture, and install test
articles at the EMALS System Functional Demonstration (SFD) site at Lakehurst, N.J.

ALCS: Develop and test system improvements for the MK-13 steam catapult.

Compact Swaging Machine: The Navy will amend an existing Small Business Technology Transfer (STTR) Phase III contract in order to build and test a prototype high
density swaging machine which has been developed under Defense Acquisition Challenge Program funding (OSD PE 060051D8Z).

Aircraft Launch & Recovery Equipment (ALRE) Modernization:
(a) IFLOLS Phase IV: The Navy will develop IFLOLS using commercial equipment racks, processors, & displays.
(b) IMOVLAS: The Navy will develop IMOVLAS using commercial equipment racks, processors, and displays.



UNCLASSIFIED

UNCLASSIFIED
Navy Page 10 of 28 R-1 Line Item #111

Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604512N: Shipboard Aviation Systems

PROJECT
2232: CV/CVN Launch and Recover

ALRE SLMP: This program will consist of Service Life Assessment and Extension initiatives and will establish the design foundation (structural, reliability, and
maintainability analyses), permit appropriate assessment, track and focus design changes where most needed.

APSC: The Navy will design and develop the APSC system utilizing commercially available sensors, data acquisition systems and computer processors.  The Navy
will award a contract(s) to procure components for System Functional Demonstration (SFD) site at Lakehurst, N.J., shipboard demonstration and for final system
implementation.

E. Performance Metrics
AAG will complete SDD integrated testing at JCTS and RALS.  Demonstrating key performance parameters and readiness for operational test.
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Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary HW Dev-AAG C/CPFF Northrop
Grum:Sunnyvale, CA 12.418 -   -   -   -   0.000 12.418 12.418

Primary HW Dev -AAG C/CPAF Gen Atomics:San
Diego, CA 173.242 25.100 Dec 2010 10.688 Dec 2011 -   10.688 0.000 209.030 211.852

Award Fees-AAG C/CPAF Gen Atomics:San
Diego, CA 3.392 3.607 Aug 2011 5.300 Aug 2012 -   5.300 0.000 12.299 15.030

Primary HW Dev-AAG WR NAWCAD:Lakehurst,
NJ 15.497 8.805 Nov 2010 1.240 Nov 2011 -   1.240 1.277 26.819  

System Eng-AAG WR NAWCAD:Lakehurst,
NJ 12.053 2.919 Nov 2010 1.262 Nov 2011 -   1.262 0.892 17.126  

System Eng-AAG C/CPFF
L3
Services,Inc.:Marlton,
NJ

0.198 0.096 Feb 2011 -   -   -   0.000 0.294 5.700

Shipboard Intgrn-AAG WR NAWCAD:Lakehurst,
NJ 2.519 2.836 Nov 2010 0.264 Nov 2011 -   0.264 1.045 6.664  

Systems Engineering -AAG C/CPFF Wyle Lab,
Inc:Huntsville, AL 0.103 -   -   -   -   0.000 0.103 0.103

Primary HW Dev-ADMACS
BLK 2 WR NAWCAD:Lakehurst,

NJ 7.034 -   -   -   -   0.000 7.034  

Product Dev-ADMACS BLK 2 C/CPFF Specialty Sys:Tom
River ,NJ 0.508 -   -   -   -   0.000 0.508 0.508

Product Dev Supt-ADMACS
BLK 2 C/CPFF Sabre Sys:Warminster,

PA 3.203 -   -   -   -   0.000 3.203 3.203

Shipboard Integ-ADMACS
BLK 2 WR NAWCAD:Lakehurst,

NJ 1.200 -   -   -   -   0.000 1.200  

Shipboard Integ-ADMACS
BLK 2 WR PSNS:Bremerton, WA 0.100 -   -   -   -   0.000 0.100  

System Eng-ADMACS BLK 2 WR NAWCAD:Lakehurst,
NJ 0.140 -   -   -   -   0.000 0.140  

Primary HW Dev-ADMACS
BLK 3 WR NAWCAD:Lakehurst,

NJ -   3.259 Jan 2011 3.912 Nov 2011 -   3.912 6.275 13.446  

System Eng-ADMACS Blk 3 WR -   0.180 Jan 2011 -   -   -   0.900 1.080  
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Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

NAWCAD:Lakehurst,
NJ

Primary HW Dev-EMALS
Tech Insert C/CPFF Specialty Sys Inc:Toms

River, NJ -   1.182 Mar 2011 1.344 Dec 2011 -   1.344 18.644 21.170 21.582

System Eng-EMALS Tech
Insert WR NAWCAD:Lakehurst,

NJ -   0.326 Nov 2010 0.329 Nov 2011 -   0.329 1.681 2.336  

System Eng-ALCS WR NAWCAD:Lakehurst,
NJ -   2.503 Nov 2010 1.933 Nov 2011 -   1.933 0.000 4.436  

Primary HW Dev-Swaging
Mach SS/CPFF Creare Inc.:Hanover,

NH 2.150 -   -   -   -   0.000 2.150 4.300

System Eng-Swaging Mach WR NAWCAD:Lakehurst,
NJ 0.040 0.050 Nov 2010 0.050 Nov 2011 -   0.050 0.000 0.140  

Primary HW Dev-Modern
IFLOLS WR NAWCAD:Lakehurst,

NJ 0.408 0.254 Nov 2010 0.600 Nov 2011 -   0.600 0.000 1.262  

System Eng-Modern IFLOLS WR NAWCAD:Lakehurst,
NJ 1.292 2.723 Nov 2010 -   -   -   0.000 4.015  

Primary HW Dev-Modern
IMOVLAS WR NAWCAD:Lakehurst,

NJ -   -   0.100 Nov 2011 -   0.100 0.100 0.200  

System Eng-Modern
IMOVLAS WR NAWCAD:Lakehurst,

NJ -   -   0.650 Nov 2011 -   0.650 0.200 0.850  

System Eng-ALRE Srvc Life
Mgnt WR NAWCAD:Lakehurst,

NJ -   2.807 Mar 2011 5.200 Nov 2011 -   5.200 16.800 24.807  

System Eng-APSC WR NAWCAD:Lakehurst,
NJ -   -   1.900 Nov 2011 -   1.900 1.900 3.800  

Subtotal 235.497 56.647 34.772 -   34.772 49.714 376.630

Remarks
Award Fee is 10% of estimated cost of SDD contract.
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Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

ILS-AAG WR NAWCAD:Lakehurst,
NJ 5.757 2.813 Nov 2010 1.505 Nov 2011 -   1.505 2.489 12.564  

ILS-ADMACS BLK 2 WR NAWCAD:Lakehurst,
NJ 0.150 -   -   -   -   0.000 0.150  

ILS-ADMACS BLK 3 WR NAWCAD:Lakehurst,
NJ -   0.180 Jan 2011 -   -   -   0.483 0.663  

ILS-ALCS WR NAWCAD:Lakehurst,
NJ -   0.128 Nov 2010 0.140 Nov 2011 -   0.140 0.000 0.268  

ILS-Swaging Machine WR NAWCAD:Lakehurst,
NJ 0.010 0.075 Nov 2010 0.075 Nov 2011 -   0.075 0.000 0.160  

ILS-Modern IFLOLS WR NAWCAD:Lakehurst,
NJ -   0.300 Nov 2010 0.500 Nov 2011 -   0.500 0.275 1.075  

ILS-Modern IMOVLAS WR NAWCAD:Lakehurst,
NJ -   -   0.050 Nov 2011 -   0.050 0.300 0.350  

ILS-ALRE Service Life Mgnt WR NAWCAD:Lakehurst,
NJ -   0.200 Mar 2011 0.200 Nov 2011 -   0.200 0.600 1.000  

ILS-APSC WR NAWCAD:Lakehurst,
NJ -   -   0.200 Nov 2011 -   0.200 0.200 0.400  

Subtotal 5.917 3.696 2.670 -   2.670 4.347 16.630

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Dev Test & Eval-AAG WR NAWCAD:Lakehurst,
NJ 8.541 2.221 Nov 2010 0.816 Nov 2011 -   0.816 1.371 12.949  

Operational T&E-AAG WR Various:Various 1.120 0.222 Dec 2010 0.230 Dec 2011 -   0.230 2.300 3.872  

Facility Test-JCTS/RALS AAG WR NAWCAD:Lakehurst,
NJ 2.799 5.333 Nov 2010 5.704 Nov 2011 -   5.704 9.650 23.486  

Dev Test Lab-ADMACS BLK 2 WR NAWCAD:Lakehurst,
NJ 0.450 -   -   -   -   0.000 0.450  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604512N: Shipboard Aviation Systems

PROJECT
2232: CV/CVN Launch and Recover

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Integrated Test-ADMACS BLK
2 WR NAWCAD:Lakehurst,

NJ 0.133 0.102 Nov 2010 -   -   -   0.000 0.235  

Dev Test & Eval-EMALS Tech
Insert WR NAWCAD:Lakehurst,

NJ -   0.113 Nov 2010 0.115 Nov 2011 -   0.115 0.707 0.935  

Dev Test & Eval-ALCS WR NAWCAD:Lakehurst,
NJ -   -   0.050 Nov 2011 -   0.050 5.960 6.010  

Dev Test & Eval-Modern
IFLOLS WR NAWCAD:Lakehurst,

NJ -   0.200 Nov 2010 0.500 Nov 2011 -   0.500 0.000 0.700  

Performance Testing-Swaging
Machine WR NAWCAD:Lakehurst,

NJ 0.150 1.378 Nov 2010 0.375 Nov 2011 -   0.375 0.000 1.903  

Subtotal 13.193 9.569 7.790 -   7.790 19.988 50.540

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Prgm Mgnt Supt C/CPFF Sierra:California, MD 0.675 0.160 Dec 2010 0.163 Dec 2011 -   0.163 0.000 0.998 1.534
Travel Reqn NAVAIR:Pax River, MD 0.627 0.045 Nov 2010 0.050 Nov 2011 -   0.050 0.000 0.722  

Subtotal 1.302 0.205 0.213 -   0.213 0.000 1.720

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 255.909 70.117 45.445 -   45.445 74.049 445.520

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604512N: Shipboard Aviation Systems

PROJECT
2232: CV/CVN Launch and Recover
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604512N: Shipboard Aviation Systems

PROJECT
2232: CV/CVN Launch and Recover
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604512N: Shipboard Aviation Systems

PROJECT
2232: CV/CVN Launch and Recover



UNCLASSIFIED

UNCLASSIFIED
Navy Page 18 of 28 R-1 Line Item #111

Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604512N: Shipboard Aviation Systems

PROJECT
2232: CV/CVN Launch and Recover
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604512N: Shipboard Aviation Systems

PROJECT
2232: CV/CVN Launch and Recover
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604512N: Shipboard Aviation Systems

PROJECT
2232: CV/CVN Launch and Recover
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604512N: Shipboard Aviation Systems

PROJECT
2232: CV/CVN Launch and Recover
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604512N: Shipboard Aviation Systems

PROJECT
2232: CV/CVN Launch and Recover
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604512N: Shipboard Aviation Systems

PROJECT
2232: CV/CVN Launch and Recover
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604512N: Shipboard Aviation Systems

PROJECT
2232: CV/CVN Launch and Recover

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

ADVANCED ARRESTING GEAR (AAG)
Aquisition Milestones: Milestones: Milestone C 2 2013 2 2013
Systems Development: Hardware Development: System Design & Development (SDD
Phase) 1 2010 1 2013

Systems Development: Reviews/Assessments: Integrated Logistic Assessment (ILA) 4 2012 4 2012
Systems Development: Reviews/Assessments: Physical Configuration Assessment
(PCA) 3 2015 3 2015

Systems Development: Reviews/Assessments: Techincal Readiness Review (TRR1)
JCTS Equipment Commissioning 1 2010 1 2010

Systems Development: Reviews/Assessments: Letter of Observation (LOO) for ERT1 1 2010 1 2010
Systems Development: Reviews/Assessments: Technical Readiness Review (TRR2A)
JCTS Commissioning Deadload 2 2011 2 2011

Systems Development: Reviews/Assessments: Technical Readiness Review (TRR)
RALS 3 2012 3 2012

Test & Evaluation: Technical Evaluation: Integration Testing (ITB1) 1 2010 2 2010
Test & Evaluation: Technical Evaluation: Jet Car Test Site (JCTS) Test 1 2010 1 2012
Test & Evaluation: Technical Evaluation: IT B3 1 2010 1 2012
Test & Evaluation: Technical Evaluation: Environmental Qualification Test (EQT) 4 2010 3 2012
Test & Evaluation: Technical Evaluation: IT B5 4 2010 3 2012
Test & Evaluation: Technical Evaluation: Extended Reliability Testing (ERT2) 3 2012 2 2013
Test & Evaluation: Technical Evaluation: IT B2B 3 2012 2 2013
Test & Evaluation: Technical Evaluation: Runway Arrested Landing Site Test (RALS) 4 2012 1 2013
Test & Evaluation: Technical Evaluation: IT B4 4 2012 1 2013
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604512N: Shipboard Aviation Systems

PROJECT
2232: CV/CVN Launch and Recover

Start End
Events by Sub Project Quarter Year Quarter Year

Test & Evaluation: Technical Evaluation: Integrated Testing (ITC1) 1 2013 4 2015
Test & Evaluation: Technical Evaluation: Shipboard Test 3 2013 4 2013
Test & Evaluation: Technical Evaluation: JCTS Development Test Report (DTR) 2 2012 2 2012
Test & Evaluation: Technical Evaluation: RALS Development Test Report (DTR) 2 2013 2 2013
Production Milestones: Contract Award: Low Rate Initial Production (LRIP) OPN 2 2013 2 2013
Production Milestones: Deliveries: Low Rate Initial Production (LRIP) OPN Qty 3 4 2014 4 2014

AVIATION DATA MANAGEMENT & CONTROL SYSTEM (ADMACS) BLK 3
Systems Development: Software and Hardware Design: Development Phase 1 2011 4 2013
Systems Development: Reviews: Preliminary Design Review (PDR) 2 2011 2 2011
Systems Development: Reviews: Critical Design Review (CDR) 4 2011 4 2011
Systems Development: Reviews: Test Readiness Review (TRR) 3 2012 3 2012
Test & Evaluation: Technical Evaluation: Design, Development, Integration & Formal
Testing (DDI&FT) 1 2012 4 2013

EMALS TECHNOLOGY INSERTION (EMALS)
System Development: Hardware/Software Development: System Development and
Testing 1 2011 4 2016

System Development: Reviews: Critical Design Review (CDR) 4 2012 4 2012
System Development: Reviews: Test Readiness Review (TRR) 4 2014 4 2014

ADVANCED LAUNCH CONTROL SYSTEM (ALCS)
Acquisition Milestones: Milestones: Milestone B 4 2015 4 2015
Systems Development: Hardware/Software Development: Requirements Analysis &
Trade Studies 1 2011 4 2013

Systems Development: Hardware/Software Development: Algorithm Analysis 2 2011 2 2011
Systems Development: Hardware/Software Development: RDT&E Contract Award 3 2014 3 2014
Systems Development: Hardware Design and Integration: Hardware Design 3 2014 1 2016
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604512N: Shipboard Aviation Systems

PROJECT
2232: CV/CVN Launch and Recover

Start End
Events by Sub Project Quarter Year Quarter Year

Systems Development: Hardware Design and Integration: Hardware Integration 1 2015 3 2016
Systems Development: Software Design: Software Design 3 2014 1 2016
Systems Development: Software Design: Algorithm Development 3 2014 2 2015
Systems Development: Reviews: System Requirement Review (SRR) Government
Only 1 2012 1 2012

Systems Development: Reviews: System Requirement Review (SRR 2) Industry 3 2014 3 2014
Systems Development: Reviews: System Functional Review (SFR) 4 2014 4 2014
Systems Development: Reviews: Inital Baseline Review (IBR) 1 2015 1 2015
Systems Development: Reviews: Preliminary Design Review (PDR) 3 2015 3 2015
Systems Development: Reviews: Critical Design Review (CDR) 1 2016 1 2016

COMPACT SWAGING MACHINE (CSM)
Systems Development: Hardware Development: Prototype Build 2 2010 3 2010
Systems Development: Hardware Development: Incorporate Design Mods (IDM) 4 2010 4 2010
Systems Development: Reviews: Post Performance & Acceptance CDR 1 2013 1 2013
Systems Development: Reviews: Program Readiness Review (PRR) 2 2013 2 2013
Systems Development: Reviews: Configuration Control Board (CCB) 3 2013 3 2013
Systems Development: Development Deliveries: Deliver Test Unit 1 2011 1 2011
Test and Evaluation: Technical Evaluation: Functional Testing 4 2010 4 2010
Test and Evaluation: Technical Evaluation: Performance Testing 1 2011 3 2011
Test and Evaluation: Technical Evaluation: Electromagnetic Interference (EMI) Shock/
Environmental Test 2 2011 2 2011

Test and Evaluation: Technical Evaluation: Shipboard Test & Eval 2 2012 4 2012
ALRE MODERNIZATION-Improved Fresnel Lens Optical Landing Sys (IFLOLS)

Systems Development: Review: Critical Design Review (CDR) 2 2011 2 2011
Systems Development: Review: Test Readiness Review (TRR) 3 2011 3 2011
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604512N: Shipboard Aviation Systems

PROJECT
2232: CV/CVN Launch and Recover

Start End
Events by Sub Project Quarter Year Quarter Year

Systems Development: Review: Configuration Control Board (CCB) 4 2014 4 2014
Test and Evaluation: Technical Evaluation: Integrated Test 3 2011 4 2014

ALRE MODERNIZATION - Improved Manually Operated Visual Landing Aide Sys
(IMOVLAS)

Systems Development: Review: Critical Design Review (CDR) 3 2012 3 2012
Systems Development: Review: Test Readiness Review (TRR) 1 2013 1 2013
Systems Development: Review: Configuration Control Board (CCB) 4 2013 4 2013
Test and Evaluation: Technical Evaluation: Integrated Test 1 2013 3 2013

ALRE SERVICE LIFE MANAGEMENT PROGRAM (SLMP)
Systems Development: Hardware/Software Development: Engineering Analysis 1 2011 4 2014
Systems Development: Hardware/Software Development: Design Development 4 2012 4 2016

ADVANCED PROGNOSTICS FOR STEAM CATAPULTS (APSC)
Systems Development: Hardware/Software Development: Development and Testing 1 2011 4 2013
Systems Development: Hardware/Software Development: Detail Design 1 2012 4 2012
Systems Development: Review: Critical Design Review (CDR) 1 2013 1 2013
Systems Development: Review: Technical Readiness Review (TRR1) (Shorebased) 1 2013 1 2013
Systems Development: Review: Technical Readiness Review (TRR2) (Shipboard) 3 2013 3 2013
Test & Evaluation: Technical Evaluation: Land-Based Test 1 2013 2 2013
Test & Evaluation: Technical Evaluation: Shipboard Test 3 2013 4 2013
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Navy DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604512N: Shipboard Aviation Systems

PROJECT
9999: Congressional Adds

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
9999: Congressional Adds 1.195 -   -   -   -   -   -   -   -   0.000 1.195
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Congressional Adds

B. Accomplishments/Planned Programs ($ in Millions) FY 2010 FY 2011
Congressional Add: Voyage Repair Team Tool Management
FY 2010 Accomplishments: Design & develop an integrated Tool Control System within the Voyage Repair
Team (VRT) organizations.  This will reduce cost, improve work efficiency, and improve the availability of Aircraft
Launch & Recovery (ALRE) in support of the Fleet's mission.

1.195 -  

Congressional Adds Subtotals 1.195 -  

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
Not required for Congressional Adds

E. Performance Metrics
Not required for Congressional Adds
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             CV Launch & Recovery System - This Navy unique project addresses the System Development and Demonstration (SDD) of all systems required to recover and launch Navy/Marine Corps Aircraft (Fixed/Rotary Wing and Vertical/Short Take Off and Landing (VSTOL)) operating aboard aircraft carriers (CVN), amphibious assault ships (LHA/LHD) and air capable ships. This program element includes the following:

   (1) Advanced Arresting Gear (AAG)
   (2) Aviation Data Management and Control System (ADMACS)
   (3) Electromagnetic Aircraft Launch System (EMALS) 
   (4) Advanced Launch Control System (ALCS)
   (5) Compact Swaging Machine (CSM)
   (6) Aircraft Launch & Recovery Equipment (ALRE) Modernization 
   (7) Aircraft Launch and Recovery Equipment (ALRE) Service Life Management program (SLMP)
   (8) Advanced Prognostics for Steam Catapults (APSC)
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                 Schedule:
2232: Advanced Arresting Gear (AAG): The AAG System Design and Development (SDD) integrated testing program at the Jet Car Track Site (JCTS) experienced hardware installation, integration and commissioning issues, resulting in the delay of the start of Deadload testing; the completion of JCTS and RALS; and Milestone C slipped to 2nd QTR FY2013. Deadload testing at JCTS is now scheduled to commence 2nd QTR FY2011.

Compact Swaging Machine (CSM) - Due to the addition of a shipboard test to reduce risk and to meet fleet priorities, the Performance and EMI Shock Test scheduled to begin in 2Q FY2010 moved to 1Q FY2011. 

Advance Launch Control System (ALCS) - Due to the change in program acquisition strategy (contractor vs government design), the hardware, software and algorithm initiatives that were scheduled to begin in 1Q FY2011 were moved into 3Q FY2014.  The development and analysis; trade studies; algorithm analysis, and development of acquisition documentation will start in FY2011.

Improved Fresnel Lens Optical Landing System (IFLOLS) - Due to the addition of an IFLOLS shipboard test as a risk mitigation effort, the integrated test period has been extended into 4Q FY2014.
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                         This Navy unique project addresses the System Development and Demonstration (SDD) of all systems required to recover and launch Navy/Marine Corps Aircraft (Fixed/Rotary Wing and Vertical/Short Take-Off and Landing (VSTOL)) operating aboard aircraft carriers (CVN), amphibious assault ships (LHA/LHD) and air capable ships.  This program includes the following systems under Project 2232, including the funding of production representative models (PRM) for:

(1). Advanced Arresting Gear (AAG): The AAG program will design, develop, test and field an aircraft arrestment system to replace the MK7 arresting gear. AAG systems will be installed on all new construction aircraft carriers. AAG will provide the U.S. Navy with improved operational capability, while reducing operating and support costs.  The AAG system will recover all existing and projected carrier based tail hook-equipped air vehicles well into the 21st century.  The AAG Program's SDD phase test articles will consist of a land based, single wire configured aircraft arresting system, which includes associated hardware and software needed to conduct system integrated testing by arresting both dead-loads and aircraft.

(2). Aviation Data Management and Control System (ADMACS): ADMACS will use information technology and decision support systems to automate collection and distribution of information, enabling aviation operations on board aircraft carriers to be accomplished in a more efficient and effective manner.
(a). ADMACS Block 2:  Is a shipboard aviation information management system providing CVN aviation planning, execution and readiness assessment using integrated decision aids and supporting systems built into a highly adaptive system.   ADMACS Block 2 provides a real time, fault tolerant (redundant), tactical information management system.   The Block 2 test article consists of network switches, servers, workstations and affiliated database and communications software.
(b). ADMACS Block 3: ADMACS Block 3 begins to automate data input through various system interfaces; as well as intelligent agents and decision aides.  These capabilities are added to the Block 2 architecture.

(3). Electromagnetic Aircraft Launch System (EMALS) Technology Insertion: EMALS will be the fixed wing aircraft catapult for the CVN-78 class of aircraft carriers.  The program will further the development and insertion of applicable emerging technologies into EMALS capitalizing on the full capability of the system. The test article (FY12) will be manufactured, installed at the EMALS System Functional Demonstration (SFD) site and tested.  The EMALS system was developed under the carrier system development program element (0603512N).

(4). Advanced Launch Control System (ALCS): ALCS will introduce control, prognostics and health monitoring technology into the steam catapult; providing a common operator interface, reduced maintenance, and enhanced availability.  The insertion of an array of sensors into the steam catapult, an information technology (IT) infrastructure, algorithm development, and integration with ADMACS will provide health monitoring and prognostics, as well as maintenance and workload reductions.  

(5). Compact Swaging Machine (CSM): Funded by ONR (OSD PE# 060051D8Z) in FY 2009. The current process of pouring zinc sockets to attach the arresting gear purchase cable will be replaced with a new swaged terminal design that will be pressed on by means of a high density, compact, swaging machine.   

(6). Aircraft Launch & Recovery Equipment (ALRE) Modernization: 
(a). Improved Fresnel Lens Optical Landing System (IFLOLS) Phase 4: Control system processor and digital interfaces upgrades to support Built-In-Test (BIT), ADMACS integration & maintenance /obsolescence reduction.
(b). Improved Manually Operated Visual Landing Aid System (IMOVLAS): IMOVLAS will be the manual backup for IFLOLS which is the primary carrier Visual Landing Aid (VLA).  IMOVLAS will be used in high sea states or if IFLOLS is inoperable, and will mirror current IFLOLS configuration in size & display.  

(7). ALRE Service Life Management Program (SLMP): The ALRE SLMP for Catapult and Arresting Gear Systems is required to sustain carrier aviation operations of higher energy aircraft launch and recoveries that are increasing loads on the Launcher & Arresting Systems, that are affecting availability, maintainability and cost.  This program will consist of service life assessment and extension initiatives and will establish the design foundation (structural, reliability, and maintainability analyses), permit appropriate assessment, track and focus design changes where most needed.

(8). Advanced Prognostics for Steam Catapults (APSC): This program was previously funded under Office of Naval Research PE 0203761N Technology Insertion Program for Savings (TIPS). APSC Waterbrake Monitoring Systems (WBMS) is intended to introduce diagnostics that assess the health of the catapult water brake by leveraging lessons learned from engineering investigations and an algorithm already in development.
                         
                             
                                 AAG
                                 The AAG program will design, develop, test and field an aircraft arrestment system to replace the MK7 arresting gear. Provide engineering and management support for the AAG SDD program.



  
                                 
                                     
                                         65.268
                                         0
                                         
						Awarded contract for first ship-set production.  Conducted Test Readiness Reviews (TRRs).  Completed upgrades to the Jet Car Track Site (JCTS) and Runway Arrested Landing Site (RALS).  Delivered test system to the NAVAIR Lakehurst JCTS test site. Installed test system at JCTS.  Integrated and commissioned test system hardware. 
					
                                    
                                
                                 
                                     
                                         54.127
                                         0
                                         
						Continue JCTS integrated testing.  Prepare RALS test site.  Remove test system from JCTS in preparation for installation at RALS.  
					
                                    
                                     
                                         27.222
                                         0
                                    
                                     
                                         27.222
                                         0
                                         
					Complete JCTS integrated testing.  Install, integrate and commission test system at RALS. Conduct integrated testing at RALS. Conduct system maintenance demonstration at RALS. 
				
                                    
                                
                            
                             
                                 ADMACS Block 2
                                 ADMACS Block 2 provides real time, fault tolerant (redundant), tactical information management system.   


                                 
                                     
                                         5.635
                                         0
                                         
						Completed Block 2 Developmental and Formal Qualification Testing which validated the operational application of the software.  Conducted MS C.  Commence installation of ADMACS Block 2 system on board CVN. 
					
                                    
                                
                                 
                                     
                                         0.102
                                         0
                                         
						Complete installation onboard CVN. Conduct Technical and Operational Evaluation. 
					
                                    
                                
                            
                             
                                 ADMACS Block 3
                                 ADMACS Block 3 begins to automate data input through various system interfaces; as well as intelligent agents and decision aides.  These capabilities are added to the Block 2 architecture.  
                                 
                                     
                                         3.619
                                         1
                                         
						Conduct System Requirement Review.  Begin software and hardware development.  Develop interfaces for ADMACS Block 3. 
					
                                    
                                     
                                         3.912
                                         0
                                    
                                     
                                         3.912
                                         0
                                         
					Conduct Test Readiness Review and Functional Qualification Testing. 
				
                                    
                                
                            
                             
                                 EMALS Technology Insertion
                                 EMALS will be the fixed wing aircraft catapult for the CVN-78 class of aircraft carriers.  The program will further the development and insertion of applicable emerging technologies into EMALS capitalizing on the full capability of the system. Test articles (FY12) will be manufactured, installed at the EMALS SFD site and tested. 


                                 
                                     
                                         1.621
                                         0
                                         
						Develop system/software for integration into the ship-set design. Provide development, management, system engineering, test, and ship integration support. 
					
                                    
                                     
                                         1.788
                                         1
                                    
                                     
                                         1.788
                                         1
                                         
					Continue system/software for integration into the ship-set design.  Provide development, management, system engineering, test, and ship integration support. Test articles will be manufactured, installed and tested at the EMALS (SFD) site. 
				
                                    
                                
                            
                             
                                 ALCS
                                 ALCS- Introduce control, prognostics and health monitoring technology into the steam catapult, providing a common operator interface, reduced maintenance and enhanced availability.     
                                 
                                     
                                         2.631
                                         0
                                         
						Perform Reduction in Total Ownership Cost analysis, Sensor Technology Trade Study, Algorithm Analysis, Diminishing Manufacturing Sources and Material Shortages (DMSMS) Analysis, and support Capability Development Document and CONOPS Development. 
					
                                    
                                     
                                         2.123
                                         0
                                    
                                     
                                         2.123
                                         0
                                         
					Develop Test and Evaluation Master Plan, and begin Information Assurance Strategy. 
				
                                    
                                
                            
                             
                                 Compact Swaging Machine
                                 Compact Swaging Machine - This program will replace the current process for attaching the terminal on the arresting gear purchase cable with a swaged terminal design that will be pressed on by means of a high density, compact, swaging machine. 

Funded by ONR (PE# 060051D8Z) in FY 2009.
                                 
                                     
                                         2.350
                                         0
                                         
						Conduct functional testing on prototype unit developed under Defense Acquisition Challenge Program funding (OSD PE 0604051D8Z).  
					
                                    
                                
                                 
                                     
                                         1.503
                                         1
                                         
						Implement design modifications into the prototype unit and conduct performance testing, consisting of bench testing, jet car track testing and aircraft testing.  
					
                                    
                                     
                                         0.500
                                         0
                                    
                                     
                                         0.500
                                         0
                                         
					Conduct shipboard test & evaluation. 
				
                                    
                                
                            
                             
                                 ALRE Modernization
                                 IFLOLS and IMOVLAS to improve carrier aviations operations.  
                                 
                                     
                                         1.700
                                         0
                                         
						IFLOLS - Develop acquisition strategy; develop preliminary ECP; generate systems requirements; conduct preliminary trade studies (10 individual studies); conduct System Requirements Review (SRR); commence preliminary design.








					
                                    
                                
                                 
                                     
                                         3.507
                                         2
                                         
						IFLOLS - Continue preliminary design; conduct Preliminary Design Reviews (PDR); conduct Critical Design Review (CDR).


					
                                    
                                     
                                         2.400
                                         0
                                    
                                     
                                         2.400
                                         0
                                         
					IFLOLS - Develop production representative model; conduct integration, environmental, functional & performance testing; conduct TRR. 
IMOVLAS - System specification will be developed and verified at SRR.  Conduct CDR.

				
                                    
                                
                            
                             
                                 ALRE SLMP
                                 ALRE SLMP is to study the C-13 catapult and MK7 arresting gear to determine where to design fielded equipment improvement.  Address fielding of higher energy aircraft.
                                 
                                     
                                         3.007
                                         0
                                         
						Development of a load sensitive reliability model to determine the effect of the air wing on catapult and arresting gear. 
					
                                    
                                     
                                         5.400
                                         0
                                    
                                     
                                         5.400
                                         0
                                         
					Continue development of a system load sensitive reliability model and prioritize Service Life Extension (SLE) efforts. 
				
                                    
                                
                            
                             
                                 APSC
                                 FY2012 new start.  APSC: This program was previously funded under Office of Naval Research PE 0203761N Technology Insertion Program for Savings (TIPS). The APSC Waterbrake Monitoring Systems WBMS is intended to introduce diagnostics that assess the health of the catapult water brake by leveraging lessons learned from engineering investigations and an algorithm already in development.  
                                 
                                     
                                         2.100
                                         0
                                    
                                     
                                         2.100
                                         0
                                         
					Perform detail design. 
				
                                    
                                
                            
                        
                         
                             
                                 OPN/4216
                                 Aircraft Launch & Recovery Equipment  
                                 
                                     39.683
                                     37.063
                                     19.777
                                     19.777
                                     0.000
                                     83.097
                                     65.710
                                     49.096
                                     56.107
                                     Continuing
                                     Continuing
                                
                            
                             
                                 OPN/9020
                                 Aircraft Launch & Recovery Equipment Spares
                                 
                                     2.187
                                     0.570
                                     0.014
                                     0.014
                                     0.000
                                     0.508
                                     0.208
                                     0.000
                                     0.000
                                     0.000
                                     3.887
                                
                            
                        
                         AAG: The Navy competitively awarded two Cost Plus Fixed Fee Technical Development phase contracts to develop the AAG.  Upon completion of the Preliminary Design and Integrated Baseline Reviews, the Navy awarded a single Cost Plus Award Fee option to General Atomics for the SDD phase to develop and demonstrate a production representative AAG at the NAVAIR Lakehurst JCTS and RALS.  In March 2009, the AAG program awarded a SDD contract modification to General Atomics for Transition to Production planning. 

ADMACS: The Navy continues to design and develop ADMACS using commercially available servers, switches, workstations and database and communications software.  One EDM system has been procured from a directed 8(a) Alaskan Native Corporation source.

EMALS: Technology Insertion: The Navy will develop emerging technologies for insertion into EMALS and award a contract to develop, manufacture, and install test articles at the EMALS System Functional Demonstration (SFD) site at Lakehurst, N.J.

ALCS: Develop and test system improvements for the MK-13 steam catapult.

Compact Swaging Machine: The Navy will amend an existing Small Business Technology Transfer (STTR) Phase III contract in order to build and test a prototype high density swaging machine which has been developed under Defense Acquisition Challenge Program funding (OSD PE 060051D8Z).

Aircraft Launch & Recovery Equipment (ALRE) Modernization:  
(a) IFLOLS Phase IV: The Navy will develop IFLOLS using commercial equipment racks, processors, & displays.  
(b) IMOVLAS: The Navy will develop IMOVLAS using commercial equipment racks, processors, and displays.

ALRE SLMP: This program will consist of Service Life Assessment and Extension initiatives and will establish the design foundation (structural, reliability, and maintainability analyses), permit appropriate assessment, track and focus design changes where most needed.
           
APSC: The Navy will design and develop the APSC system utilizing commercially available sensors, data acquisition systems and computer processors.  The Navy will award a contract(s) to procure components for System Functional Demonstration (SFD) site at Lakehurst, N.J., shipboard demonstration and for final system implementation.
                         AAG will complete SDD integrated testing at JCTS and RALS.  Demonstrating key performance parameters and readiness for operational test.
                    
                     
                         
                             
                                 Product Development
                                 Award Fee is 10% of estimated cost of SDD contract.
                                 
                                     
                                         Primary HW Dev-AAG
                                         C
                                         CPFF
                                         Northrop Grum
                                         Sunnyvale, CA
                                         
                                             12.418
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             12.418
                                             12.418
                                        
                                    
                                     
                                         Primary HW Dev -AAG
                                         C
                                         CPAF
                                         Gen Atomics
                                         San Diego, CA
                                         
                                             173.242
                                             
                                                 25.100
                                                 2010-12
                                            
                                             
                                                 10.688
                                            
                                             
                                                 10.688
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             209.030
                                             211.852
                                        
                                    
                                     
                                         Award Fees-AAG
                                         C
                                         CPAF
                                         Gen Atomics
                                         San Diego, CA
                                         
                                             3.392
                                             
                                                 3.607
                                                 2011-08
                                            
                                             
                                                 5.300
                                            
                                             
                                                 5.300
                                                 2012-08
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             12.299
                                             15.030
                                        
                                    
                                     
                                         Primary HW Dev-AAG
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             15.497
                                             
                                                 8.805
                                                 2010-11
                                            
                                             
                                                 1.240
                                            
                                             
                                                 1.240
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             1.277
                                             26.819
                                        
                                    
                                     
                                         System Eng-AAG
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             12.053
                                             
                                                 2.919
                                                 2010-11
                                            
                                             
                                                 1.262
                                            
                                             
                                                 1.262
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.892
                                             17.126
                                        
                                    
                                     
                                         System Eng-AAG
                                         C
                                         CPFF
                                         L3 Services,Inc.
                                         Marlton, NJ
                                         
                                             0.198
                                             
                                                 0.096
                                                 2011-02
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.294
                                             5.700
                                        
                                    
                                     
                                         Shipboard Intgrn-AAG
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             2.519
                                             
                                                 2.836
                                                 2010-11
                                            
                                             
                                                 0.264
                                            
                                             
                                                 0.264
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             1.045
                                             6.664
                                        
                                    
                                     
                                         Systems Engineering -AAG
                                         C
                                         CPFF
                                         Wyle Lab, Inc
                                         Huntsville, AL
                                         
                                             0.103
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.103
                                             0.103
                                        
                                    
                                     
                                         Primary HW Dev-ADMACS BLK 2
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             7.034
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.034
                                        
                                    
                                     
                                         Product Dev-ADMACS BLK 2
                                         C
                                         CPFF
                                         Specialty Sys
                                         Tom River ,NJ
                                         
                                             0.508
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.508
                                             0.508
                                        
                                    
                                     
                                         Product Dev Supt-ADMACS BLK 2
                                         C
                                         CPFF
                                         Sabre Sys
                                         Warminster, PA
                                         
                                             3.203
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.203
                                             3.203
                                        
                                    
                                     
                                         Shipboard Integ-ADMACS BLK 2
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             1.200
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.200
                                        
                                    
                                     
                                         Shipboard Integ-ADMACS BLK 2
                                         WR
                                         PSNS
                                         Bremerton, WA
                                         
                                             0.100
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.100
                                        
                                    
                                     
                                         System Eng-ADMACS BLK 2
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.140
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.140
                                        
                                    
                                     
                                         Primary HW Dev-ADMACS BLK 3
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.000
                                             
                                                 3.259
                                                 2011-01
                                            
                                             
                                                 3.912
                                            
                                             
                                                 3.912
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             6.275
                                             13.446
                                        
                                    
                                     
                                         System Eng-ADMACS Blk 3
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.000
                                             
                                                 0.180
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.900
                                             1.080
                                        
                                    
                                     
                                         Primary HW Dev-EMALS Tech Insert
                                         C
                                         CPFF
                                         Specialty Sys Inc
                                         Toms River, NJ
                                         
                                             0.000
                                             
                                                 1.182
                                                 2011-03
                                            
                                             
                                                 1.344
                                            
                                             
                                                 1.344
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             18.644
                                             21.170
                                             21.582
                                        
                                    
                                     
                                         System Eng-EMALS Tech Insert
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.000
                                             
                                                 0.326
                                                 2010-11
                                            
                                             
                                                 0.329
                                            
                                             
                                                 0.329
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             1.681
                                             2.336
                                        
                                    
                                     
                                         System Eng-ALCS
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.000
                                             
                                                 2.503
                                                 2010-11
                                            
                                             
                                                 1.933
                                            
                                             
                                                 1.933
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.436
                                        
                                    
                                     
                                         Primary HW Dev-Swaging Mach
                                         SS
                                         CPFF
                                         Creare Inc.
                                         Hanover, NH
                                         
                                             2.150
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.150
                                             4.300
                                        
                                    
                                     
                                         System Eng-Swaging Mach
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.040
                                             
                                                 0.050
                                                 2010-11
                                            
                                             
                                                 0.050
                                            
                                             
                                                 0.050
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.140
                                        
                                    
                                     
                                         Primary HW Dev-Modern IFLOLS
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.408
                                             
                                                 0.254
                                                 2010-11
                                            
                                             
                                                 0.600
                                            
                                             
                                                 0.600
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.262
                                        
                                    
                                     
                                         System Eng-Modern IFLOLS
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             1.292
                                             
                                                 2.723
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.015
                                        
                                    
                                     
                                         Primary HW Dev-Modern IMOVLAS
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.100
                                            
                                             
                                                 0.100
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.100
                                             0.200
                                        
                                    
                                     
                                         System Eng-Modern IMOVLAS
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.650
                                            
                                             
                                                 0.650
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.200
                                             0.850
                                        
                                    
                                     
                                         System Eng-ALRE Srvc Life Mgnt
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.000
                                             
                                                 2.807
                                                 2011-03
                                            
                                             
                                                 5.200
                                            
                                             
                                                 5.200
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             16.800
                                             24.807
                                        
                                    
                                     
                                         System Eng-APSC
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.900
                                            
                                             
                                                 1.900
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             1.900
                                             3.800
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         ILS-AAG
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             5.757
                                             
                                                 2.813
                                                 2010-11
                                            
                                             
                                                 1.505
                                            
                                             
                                                 1.505
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             2.489
                                             12.564
                                        
                                    
                                     
                                         ILS-ADMACS BLK 2
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.150
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.150
                                        
                                    
                                     
                                         ILS-ADMACS BLK 3
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.000
                                             
                                                 0.180
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.483
                                             0.663
                                        
                                    
                                     
                                         ILS-ALCS
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.000
                                             
                                                 0.128
                                                 2010-11
                                            
                                             
                                                 0.140
                                            
                                             
                                                 0.140
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.268
                                        
                                    
                                     
                                         ILS-Swaging Machine
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.010
                                             
                                                 0.075
                                                 2010-11
                                            
                                             
                                                 0.075
                                            
                                             
                                                 0.075
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.160
                                        
                                    
                                     
                                         ILS-Modern IFLOLS
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.000
                                             
                                                 0.300
                                                 2010-11
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.275
                                             1.075
                                        
                                    
                                     
                                         ILS-Modern IMOVLAS
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.050
                                            
                                             
                                                 0.050
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.300
                                             0.350
                                        
                                    
                                     
                                         ILS-ALRE Service Life Mgnt
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.000
                                             
                                                 0.200
                                                 2011-03
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.600
                                             1.000
                                        
                                    
                                     
                                         ILS-APSC
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.200
                                             0.400
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Dev Test & Eval-AAG
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             8.541
                                             
                                                 2.221
                                                 2010-11
                                            
                                             
                                                 0.816
                                            
                                             
                                                 0.816
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             1.371
                                             12.949
                                        
                                    
                                     
                                         Operational T&E-AAG
                                         WR
                                         Various
                                         Various
                                         
                                             1.120
                                             
                                                 0.222
                                                 2010-12
                                            
                                             
                                                 0.230
                                            
                                             
                                                 0.230
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             2.300
                                             3.872
                                        
                                    
                                     
                                         Facility Test-JCTS/RALS AAG
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             2.799
                                             
                                                 5.333
                                                 2010-11
                                            
                                             
                                                 5.704
                                            
                                             
                                                 5.704
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             9.650
                                             23.486
                                        
                                    
                                     
                                         Dev Test Lab-ADMACS BLK 2
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.450
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.450
                                        
                                    
                                     
                                         Integrated Test-ADMACS BLK 2
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.133
                                             
                                                 0.102
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.235
                                        
                                    
                                     
                                         Dev Test & Eval-EMALS Tech Insert
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.000
                                             
                                                 0.113
                                                 2010-11
                                            
                                             
                                                 0.115
                                            
                                             
                                                 0.115
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.707
                                             0.935
                                        
                                    
                                     
                                         Dev Test & Eval-ALCS
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.050
                                            
                                             
                                                 0.050
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             5.960
                                             6.010
                                        
                                    
                                     
                                         Dev Test & Eval-Modern IFLOLS
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.000
                                             
                                                 0.200
                                                 2010-11
                                            
                                             
                                                 0.500
                                            
                                             
                                                 0.500
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.700
                                        
                                    
                                     
                                         Performance Testing-Swaging Machine
                                         WR
                                         NAWCAD
                                         Lakehurst, NJ
                                         
                                             0.150
                                             
                                                 1.378
                                                 2010-11
                                            
                                             
                                                 0.375
                                            
                                             
                                                 0.375
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.903
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Prgm Mgnt Supt
                                         C
                                         CPFF
                                         Sierra
                                         California, MD
                                         
                                             0.675
                                             
                                                 0.160
                                                 2010-12
                                            
                                             
                                                 0.163
                                            
                                             
                                                 0.163
                                                 2011-12
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.998
                                             1.534
                                        
                                    
                                     
                                         Travel
                                         Reqn
                                         NAVAIR
                                         Pax River, MD
                                         
                                             0.627
                                             
                                                 0.045
                                                 2010-11
                                            
                                             
                                                 0.050
                                            
                                             
                                                 0.050
                                                 2011-11
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.722
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                                 ADVANCED ARRESTING GEAR (AAG)
                                 
                                     
                                         Aquisition Milestones: Milestones: Milestone C
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware Development: System Design & Development (SDD Phase)
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews/Assessments: Integrated Logistic Assessment (ILA)
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews/Assessments: Physical Configuration Assessment (PCA)
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews/Assessments: Techincal Readiness Review (TRR1) JCTS Equipment Commissioning
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 1
                                                 2010
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews/Assessments: Letter of Observation (LOO) for ERT1
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 1
                                                 2010
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews/Assessments:  Technical Readiness Review (TRR2A)  JCTS Commissioning Deadload
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews/Assessments:  Technical Readiness Review (TRR) RALS
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: Integration Testing (ITB1)
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 2
                                                 2010
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: Jet Car Test Site (JCTS) Test
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: IT B3
                                         
                                             
                                                 1
                                                 2010
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: Environmental Qualification Test (EQT)
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: IT B5
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: Extended Reliability Testing  (ERT2)
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: IT B2B
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: Runway Arrested Landing Site Test (RALS)
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: IT B4
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: Integrated Testing (ITC1)
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation:  Shipboard Test
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: JCTS Development Test Report (DTR)
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: RALS Development Test Report (DTR)
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: Contract Award:  Low Rate Initial Production (LRIP) OPN
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones: Deliveries: Low Rate Initial Production (LRIP) OPN Qty 3
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                
                            
                             
                                 AVIATION DATA MANAGEMENT & CONTROL SYSTEM  (ADMACS)  BLK 3    
                                 
                                     
                                         Systems Development: Software and Hardware Design: Development Phase
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews:  Preliminary Design Review (PDR)
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews:  Critical Design Review (CDR)
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: Test Readiness Review (TRR)
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation: Design, Development, Integration & Formal Testing (DDI&FT)
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                
                            
                             
                                  EMALS TECHNOLOGY INSERTION (EMALS)
                                 
                                     
                                         System Development: Hardware/Software Development: System Development and Testing
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         System Development: Reviews: Critical Design Review (CDR)
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         System Development: Reviews: Test Readiness Review (TRR)
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                
                            
                             
                                  ADVANCED LAUNCH CONTROL SYSTEM (ALCS)
                                 
                                     
                                         Acquisition Milestones: Milestones: Milestone B
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware/Software Development: Requirements Analysis & Trade Studies
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware/Software Development: Algorithm Analysis
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware/Software Development: RDT&E Contract Award
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware Design and Integration: Hardware Design
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware Design and Integration: Hardware Integration
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         Systems Development: Software Design: Software Design
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         Systems Development: Software Design: Algorithm Development
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews:  System Requirement Review (SRR) Government Only
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews:  System Requirement Review (SRR 2) Industry
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: System Functional Review (SFR)
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: Inital Baseline Review (IBR)
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: Preliminary Design Review (PDR)
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: Critical Design Review (CDR)
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                
                            
                             
                                  COMPACT SWAGING MACHINE (CSM)
                                 
                                     
                                         Systems Development: Hardware Development: Prototype Build
                                         
                                             
                                                 2
                                                 2010
                                            
                                             
                                                 3
                                                 2010
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware Development: Incorporate Design Mods (IDM)
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews:  Post Performance & Acceptance CDR
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: Program Readiness Review (PRR)
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Reviews: Configuration Control Board (CCB)
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Development Deliveries: Deliver Test Unit
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Technical Evaluation: Functional Testing
                                         
                                             
                                                 4
                                                 2010
                                            
                                             
                                                 4
                                                 2010
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Technical Evaluation: Performance Testing
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Technical Evaluation: Electromagnetic Interference (EMI) Shock/Environmental Test
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Technical Evaluation: Shipboard Test & Eval
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                
                            
                             
                                  ALRE MODERNIZATION-Improved Fresnel Lens Optical Landing Sys (IFLOLS)
                                 
                                     
                                         Systems Development: Review: Critical Design Review (CDR)
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 2
                                                 2011
                                            
                                        
                                    
                                     
                                         Systems Development: Review:  Test Readiness Review (TRR)
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Systems Development: Review: Configuration Control Board (CCB)
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Technical Evaluation:  Integrated Test
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                
                            
                             
                                  ALRE MODERNIZATION - Improved Manually Operated Visual Landing Aide Sys (IMOVLAS)
                                 
                                     
                                         Systems Development: Review:  Critical Design Review (CDR)
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development: Review:  Test Readiness Review (TRR)
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Review: Configuration Control Board (CCB)
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Test and Evaluation: Technical Evaluation:  Integrated Test
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                
                            
                             
                                 ALRE SERVICE LIFE MANAGEMENT PROGRAM (SLMP)
                                 
                                     
                                         Systems Development: Hardware/Software Development: Engineering Analysis
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware/Software Development: Design Development
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                
                            
                             
                                 ADVANCED PROGNOSTICS FOR STEAM CATAPULTS (APSC)
                                 
                                     
                                         Systems Development: Hardware/Software Development:  Development and Testing
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Hardware/Software Development:  Detail Design
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development: Review:  Critical Design Review (CDR)
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Review:  Technical Readiness Review (TRR1) (Shorebased)
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development: Review:  Technical Readiness Review (TRR2) (Shipboard)
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation:  Land-Based Test
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Technical Evaluation:  Shipboard Test
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     9999
                     Congressional Adds
                     
                         1.195
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         1.195
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Congressional Adds
                         
                             
                                 Voyage Repair Team Tool Management
                                 
                                     1.195
                                     
						Design & develop an integrated Tool Control System within the Voyage Repair Team (VRT) organizations.  This will reduce cost, improve work efficiency, and improve the availability of Aircraft Launch & Recovery (ALRE) in support of the Fleet's mission. 
					
                                
                            
                        
                         Not required for Congressional Adds
                         Not required for Congressional Adds
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